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I. BACKGROUND INFORMATION 

This 5-Year Transportation Plan has been developed to meet the projected short-term 
transportation needs of Douglas County from the current fiscal year through 2027/2028.  
The goal of the 5-Year Plan is to provide a safe and efficient multi-modal transportation 
system that will facilitate vehicular, bicycle, pedestrian and transit modes within the 
constraints provided by existing funding sources.  Projects for which funding has been 
identified are shown in the Plan with bold lettering.  Projects that have been identified 
as being needed but which are unfunded, and projects that will be funded by others, are 
included in the plan with appropriate notation regarding funding or the lack thereof. The 
funding spreadsheet at the end of the Plan includes only those projects that are funded 
or partially funded.  Staff updates the 5-Year Transportation Plan annually through a 
series of public meetings.  The Plan was previously updated on June 27, 2022. 

This document is a planning guide and is not intended to deliver projects exactly as 
described by the proposed dates.  The Plan is subject to revisions and changes that 
may be caused by actual versus projected growth rates, identification of additional 
projects, funding constraints, right-of-way acquisition delays, changing priorities, 
permitting and environmental issues. 

II. IDENTIFICATION OF PROGRAMS AND PROJECTS 

The 5-Year Plan consists of seven programs.  The projects within each program are 
generally listed in the order in which staff believes the projects will be constructed, 
based on information contained in the Master Plan, projected traffic conditions, various 
planning documents, actions by the Board of County Commissioners and other political 
and transportation entities, and staff’s judgment and knowledge of current conditions in 
the development and transportation communities.  The seven programs are listed 
below:  

1. Safety Improvements 
2. Pavement Preservation 
3. Engineering and Investigation 
4. Rehabilitation  
5. New Construction and Capacity Improvements 
6. Intersection Improvements 
7. Bike and Pedestrian Facilities  

The Safety Improvements Program consists of identifying locations with a high 
number of crashes and making low cost improvements such as new lighting, LED 
signing systems, increased speed limit signs, guardrail and other safety mitigation 
measures. 

The Pavement Preservation (or surface seal) Program consists of slurry seals and 
chip seals.  Surface seals are used to seal the pavement surface and prevent the 
infiltration of moisture into the base and subgrade, and to slow the degradation of the 
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pavement surface due to weather and traffic.  This program can also include asphalt 
concrete overlays on existing paved roads. 

The purpose of the Pavement Preservation Program is to maintain roads in good 
condition and minimize long term costs. The goal is to apply the most cost effective 
treatment to the right pavements, at the right time to minimize pavement life cycle costs 
while maximizing serviceable pavement life. An effective Pavement Preservation 
Program saves money that can be used for other important transportation initiatives. 

The Regional Pavement Management Systems (PMS) is used by Douglas County to 
create the Regional Pavement Preservation Program. The PMS provides the region a 
comprehensive regional assessment of roadway pavement assets, condition, and is a 
tool to prioritize preservation projects. The use of the Regional PMS gives the ability to 
provide the right treatments to the right pavements at the right time.  For more on this 
program and an updated listing of pavement conditions visit the Public Works web page 
on the County’s web site. 

The Engineering and Investigation Program consist of preliminary field investigation 
and structural section design (Geotechnical Engineering).  This program will be 
performed in the fiscal year prior to construction so alternatives can be determined and 
selected and a construction budget can be better quantified in advance.  This will also 
allow for engineering design for the project to start earlier and construction bids to be 
received in early spring to get better prices. 

The Rehabilitation Program generally consists of the structural repair of existing 
paved roads, usually by means of reconstruction.  Reconstruction often involves the 
removal of the existing roadway structural section (pavement, aggregate base, 
subbase) and the construction of a new structural section.  It might also include the 
recycling of existing pavements for use as base material prior to repaving.  It could 
include the surfacing of unpaved roads, and thick overlays on pavements, as well as 
bridge repairs and culvert extensions. 

The New Construction & Capacity Improvements Program includes new road 
construction and realignment of existing roads.  It could also include adding traffic lanes 
and other improvements that increase the capacity of the existing roads or 
intersections, or provide improvements for biking, walking , or transit. 

The Intersection Improvement Program includes the design and construction of 
traffic signals, roundabouts, and other intersection modifications. It could also include 
adding traffic lanes and other improvements that increase the capacity of the existing 
roads or intersections, or provide improvements for biking, walking, or transit. 

The Bicycle and Pedestrian Facilities Program includes paths and walkways for 
cyclists and pedestrians, bicycle lanes, pedestrian ramps and related improvements. 

The projects listed in the 5-Year Transportation Plan have been identified from the 
other regional plans of NDOT, TRPA, and TTD. 



A.

B.

C.

State Gas Tax 6.35¢ County Gas Tax 9¢ 1% Room Tax Valley Property Tax
General Fund Transfer 

of $1,053,638
Residential Construction 

Tax $500/Unit

Commercial 
Construction Tax 
$.50/Square Foot

General Maintance all 
roads; Patching, striping, 

signs, shoulders, snow 
plowing; not a part of 

RTC

New Construction 
Reconstruction, 

Overlays, and Pavement 
Preservation - Regional 

Roads

New Construction 
Reconstruction, 

Overlays, and Pavement 
Preservation - Regional 

Roads

New Construction 
Reconstruction, 

Overlays, and Pavement 
Preservation - Regional 

Roads

New Construction 
Reconstruction, 

Overlays, and Pavement 
Preservation - Regional 

Roads

New Construction 
Reconstruction, 

Overlays, and Pavement 
Preservation - Regional 

Roads

New Construction 
Reconstruction, 

Overlays, and Pavement 
Preservation - Regional 

Roads

E.

F.

G.

H.

I.

NRS 244.33512 allows the 1% room tax obtained in the Lake Tahoe Basin to be used for transit and road projects within the basin only.

The use of mitigation funds for construction of improvements, operations and maintenance, purchase of equipment, engineering design of improvements, etc., is 
addressed in TRPA’s Air and Water Quality Mitigation Fund Release Policy Guidelines approved by the TRPA Governing Board June 23, 2010.  Not part of RTC.

For some of the Transit and Bicycle/Pedestrian facilities, staff has assumed that alternative funding sources (such as grants) will provide much of the funding, with 
matching funds provided by the County.  Many of these projects will likely not be realized without grant funding.

D.

NRS Chapters 365, 366, 373, and 377A allow the full 9-cent gasoline tax to be used for patching, chip seals, slurry seals, general maintenance, etc.

The $12,000,000 Highway Bond proceeds were utilized for 4 projects  as approved by the RTC and Board of Commissioners.  Debt service on the bond is paid from the 
9-cent Gas Tax.  The debt payments (approximately $855,000/year) are scheduled to end in FY 2036-2037.

Salaries and benefits are expected to grow at a rate of 2% per year.

Project costs are estimated in current dollars.

DOUGLAS COUNTY 5-YEAR TRANSPORTATION PLAN
PROJECT COSTS AND FUNDING INFORMATION

Although care was taken to estimate the cost of projects in the 5-Year Plan, actual costs will vary based on engineering testing, detailed analysis and engineering design.  
The general financial constraints used in the preparation of the 5-Year Plan are identified below:

Douglas County Gas Tax is at an NRS maximum of 9-Cents per gallon of gasoline. The County increased the gas tax to the maximum allowable which went into 
affect on February 1, 2016.  $300,000 from the 9-cent Gas Tax is designated to go into reserves for the US 50 South Shore Community Revitalization Project at Lake 
Tahoe. 

DRAFT
Douglas County 
 5-Year Plan 1 May26, 2023



DOUGLAS COUNTY 5-YEAR TRANSPORTATION PLAN
PROJECT COSTS AND FUNDING INFORMATION

J.

K.

L.

M.

Roads = Douglas County Road Department;  DCPW = Douglas County Public Works; Parks = Douglas County Parks Department; RTC = Regional Transportation Commission

DCCD = Douglas County Community Development;   2017 DCTP = 2017 Douglas County Transportation Plan;  CAMPO = Carson Area Metropolitan Planning Organization;

Public = Public Input; CIP = 1996 Capital Improvement Program;  BOCC = Board of County Commissioners; 1996 MP = 1996 Master Plan;  

GARD = Town of Gardnerville;  Minden = Town of Minden; DC School – Douglas County School District;

US395 Study = US 395 Southern Sierra Corridor Study; TRPA = Tahoe Regional Planning Agency;  2008 & 2012 RSA’s =  NDOT Road Safety Audits;

NDOT = Nevada Dept. of Transportation  (Annual Work Program); NDOT LRE = NDOT Long Range Element for Douglas County; TRPA ATP = TRPA Active Transportation Plan

TTD – Tahoe Transportation District;  LTRPBB = Lake Tahoe Region Bicycle and Pedestrian Plan, 2010; TMPO – Tahoe Metropolitan Planning Organization;

SSTMA = South Shore Transportation Management Association; SSAP = South Shore Area Plan; NEEDS = 1998 Transportation Needs Assessment;

Carson Area Metropolitan Area (CAMPO).  The U.S. Census Bureau designated the Carson City urbanized area in 2002. In 2003, the Governor of Nevada designated 
CAMPO as the agency responsible for metropolitan transportation planning in the Carson City urbanized area, which consists of Carson City, northern Douglas County, 
and western Lyon County. CAMPO is responsible for creating and updating the following documents for the CAMPO area: Unified Planning Work Program (UPWP), 
Transportation Improvement Program (TIP), Regional Transportation Plan (RTP), Public Participation Plan (PPP).  Through CAMPO Douglas County may receive 
projects and or funding such as Surface Transportation Block Grants from NDOT to be used within the Douglas County Portion of the CAMPO boundaries.

The Board approved a transfer of $140,000 from property taxes to the Regional Transportation Commission (RTC) in FY 12/13 and increased the transfer for FY 13/14 
to $393,743 plus an additional $655,895 for a total of $1,053,638 in FY 13/14.

The Board of Commissioners approved the $500/unit residential construction tax with Ordinance No. 97-769 following approval by the voters in 1996.  This applies to 
individual apartment units, townhouses and condominiums.  The ordinance allows the money collected to be used for construction and maintenance of street and 
highway projects.  Historically this money has been used for chip seals, slurry seals and overlays.

The Board of Commissioners approved the $0.50/SF commercial construction tax with Ordinance  No. 2004-1063.  The ordinance allows the money collected to be 
used for construction and maintenance of street and highway projects.  Historically this money has been used for chip seals, slurry seals and overlays.  

FINAL
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PROJECT DESCRIPTION
Johnson Lane Reconstruction from Heybourne Rd to Vicki Road

Muller Parkway Design

Warrior Way Signal
Vista Grande Extension

PROJECT DESCRIPTION BUDGETED AMOUNT ACTUAL CONSTRUCTION COST
Airport Road $775,000 $750,000 
SR 88 Box Culverts $1,010,000 $1,010,000 
Centerville Road $3,350,000 $3,311,000
Plymouth Drive $600,000 $312,739
Lake Village Drive $500,000 $416,057
Dump Road Reconstruction Project $2,800,000 $1,858,505
Tillman Lane Reconstruction and Drainage Improvements $1,600,000 $1,437,260
Dresslerville Road Reconstruction Project $2,600,000 $1,816,675
Waterloo Lane Reconstruction Project from SR88 to SR756 $2,300,000 $2,417,480
Jacks Valley Road Reconstruction 2017 $4,406,000 $4,143,836
2018 Culvert Replacement Projects (Stephanie & Green Acres) $60,000 $60,000
Jacks Valley Road Reconstruction 2016 $800,000 $819,359
Buckeye Road Reconstruction 2016 $1,250,000 $1,616,253
2017 Culvert Replacement Projects (Green Acres & Bavarian Drive) $60,000 $58,000
Toller Lane Reconstruction 2015 $1,000,000 $1,041,822
Waterloo Lane Reconstruction Lampe 2015 $700,000 $704,924
Muller Lane Parkway 2015 $302,000 $403,717
Muller Parkway Virginia Canal Box Culvert 2015 $300,000 $295,389
Traffic Signal Upgrades 2015 $50,000 $44,358
Tillman Sidewalk Improvements  2014 $104,000 $98,510

$24,567,000 $22,615,884

DOUGLAS COUNTY 5-YEAR TRANSPORTATION PLAN

BOCC approved the alignment and acceptance of Righ of Way Feb 2023

PAST PROJECTS

STATUS

RTC Board approved $1,301,433 Contract with CA-Group for Engineering.  Ames 
Construction was selected as the contractor for the Construction Management at 

Risk project delivery

Civil Design Started December 2018, Final Design Pending Easements

By NDOT

CURRENT YEAR PROJECTS

FINAL
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ROADWAY LOCATION AND DESCRIPTION OF WORK ESTIMATED COST SCHEDULE PROJECT SOURCE* COUNTY SHARE COMMENTS

1 Safe Routes to School Safety Master Plan $20,000 2022/2023 CAMPO $20,000 
Federal Grant with a 5% Match.  This 
was put in this years Budget and 
presented to the School Board.

DOUGLAS COUNTY 5-YEAR TRANSPORTATION PLAN
SAFETY IMPROVEMENTS

FINAL
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ROADWAY LOCATION AND DESCRIPTION OF WORK ESTIMATED COST SCHEDULE PROJECT SOURCE* COUNTY SHARE COMMENTS

1
Road Seal/Overlay: (LIST 2018 ROADWAYS FROM 
PCI TABLE)

$700,000 FY 23/24 DCPW $700,000
Award contract in spring for 
construction in summer of 2023. 
Road list is needed.

2 Maintenance Repair from Winter 2022\2023 $750,000 FY 23/24 DCPW $750,000

Award contract in spring for 
construction in summer of 2023. 
Funding Approved in Suppmental 
Request 2023.

3
Road Seal/Overlay: (LIST 2019 ROADWAYS FROM 
PCI TABLE)

$700,000 FY 24/25 DCPW $700,000
Award contract in spring for 
construction in summer of 2024. 
Road list is needed.

4
Road Seal/Overlay: (LIST 2020 ROADWAYS FROM 
PCI TABLE)

$700,000 FY 25/26 DCPW $700,000
Award contract in spring for 
construction in summer of 2025. 
Road list is needed.

5
Road Seal/Overlay: (LIST 2021 ROADWAYS FROM 
PCI TABLE)

$700,000 FY 26/27 DCPW $700,000
Award contract in spring for 
construction in summer of 2026. 
Road list is needed.

6
Road Seal/Overlay: (LIST 2022 ROADWAYS FROM 
PCI TABLE)

$700,000 FY 27/28 DCPW $700,000
Award contract in spring for 
construction in summer of 2027. 
Road list is needed.

DOUGLAS COUNTY 5-YEAR TRANSPORTATION PLAN
PAVEMENT PRESERVATION PROGRAM

FINAL
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ROADWAY LOCATION AND DESCRIPTION OF WORK ESTIMATED COST SCHEDULE PROJECT SOURCE* COUNTY SHARE COMMENTS

1 Partner with CAMPO for update to a regional travel 
demand model

$300,000 FY 23/24 DCPW $116,095 Cost to be shared between 
Community Development and RTC

2
Geotechnical and Preliminary Engineering on 
various  roadways for budget planning

$200,000 FY 24/25 DCPW $200,000
Roads to be determined 

3
Geotechnical and Preliminary Engineering on 
various  roadways for budget planning

$200,000 FY 25/26 DCPW $200,000
Roads to be determined 

4
Geotechnical and Preliminary Engineering on 
various  roadways for budget planning

$200,000 FY 26/27 DCPW $200,000
Roads to be determined 

5
Geotechnical and Preliminary Engineering on 
various  roadways for budget planning

$200,000 FY 27/28 DCPW $200,000
Roads to be determined 

6 PCI Survey for the CAMPO area $25,000 FY 28/29 DCPW $0
Funded by CAMPO

7
Perform a traffic study comparing traffic volume 
reduction anticipated with the Muller Parkway $200,000 FY 29/30 DCPW $200,000 UNFUNDED

ENGINEERING AND INVESTIGATION PROGRAM

DOUGLAS COUNTY 5-YEAR TRANSPORTATION PLAN
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ROADWAY LOCATION AND DESCRIPTION OF WORK ESTIMATED COST SCHEDULE PROJECT SOURCE* COUNTY SHARE COMMENTS

1 Johnson Lane pavement and Drainage Repair $3,000,000 24/25 DCPW $200,000

Project is at 90 percent complete by 
NCI Engineering.  A contract 
amendment is needed to finalize 
the design.  Project construction 
will be put on hold for future 
funding options from CAMPO.

2
Mottsville Lane from Foothill to SR 88.  Reconstruct 
pavement section with roadbed modification.

$2,975,000 FY 25/26 DCPW $3,200,000
Project needed to improve PCI.  
Funding not available.

3 Topaz Lake Road Improvement Program $200,000 FY 24/25 DCPW $200,000

BOCC apporoved funding for Road 
Operating fund to repair roads in 
Topaz Lake.  Patching and drainage 
improvement has taken place.

4 Kimmerling Road; mill and overlay $2,025,000 25/26 DCPW $3,200,000
Project to repair cracking and road 
failures.  Include replacing culvert 
that is failing.

5
Pinenut Road from East Valley west to new 
construction;  Reconstruction

$2,425,000 25/26 DCPW $3,000,000
Shared cost from industrial 
development for turn lanes and 
their associate cost

6 Lake Parkway Reconstruction $3,000,000 25/26 DCPW $3,000,000
Funded through Tahoe Douglas 
Transportation District 236 Funds

Undetermined FY 23/24 DCPW $60,000

Undetermined FY 24/25 DCPW $60,000

Undetermined FY 23/24 DCPW $60,000

Undetermined FY 24/25 DCPW $60,000

Undetermined FY 25/26 DCPW $60,000

Undetermined FY 26/27 DCPW Undetermined

Undetermined FY 27/28 DCPW Undetermined

Undetermined FY 27/28 DCPW Undetermined

Rehabilitation of collector roads, specific roads to 
be determined.

Potential roads to be determined

REHABILITATION AND RECONSTRUCTION PROGRAM

DOUGLAS COUNTY 5-YEAR TRANSPORTATION PLAN

Bridge & culvert improvements;  upgrade bridge 
rails, or lengthen culverts.  Possible guardrail work.  
Locations to be determined.

Replace Dressler Lane failed culvert 
and others in the valley.  

7

8
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ROADWAY LOCATION AND DESCRIPTION OF WORK ESTIMATED COST SCHEDULE PROJECT SOURCE* COUNTY SHARE COMMENTS

REHABILITATION AND RECONSTRUCTION PROGRAM

DOUGLAS COUNTY 5-YEAR TRANSPORTATION PLAN

Undetermined FY 28/29 DCPW Undetermined

9 Wildhorse Subdivision Sidewalk and Curb Repair $75,000 FY 24/25 DCPW TBD
Repair damaged sidewalk and curb 
due to weathering.  Determine 
maintenance responsibilities.

10

Kahle Drive;  Reconstruct roadway to complete 
street improvement and US 50 Intersection 
enhancements. The area has been included in the 
Douglas County Redevelopment Area.  See Kahle 
Drive Vision Complete Streets plan. 

$3,283,000 FY 24/25
DCPW, SSTMA, TRPA 

ATP
Grant Match

Initial design of reconstruction 
project underway. County has 
designated Nevada Tahoe 
Conservation District as lead agency 
for this stage. Multiple funding 
sources and project partners are 
involved, including Douglas County.    
FUNDED

11
County Road from SR88 to US395; Construct storm 
drain along County Road.

Undetermined Undetermined CIP Undetermined
Cannot be connected to Town’s 
enhancement drainage project. 
UNFUNDED

12
Saratoga Street #1 from Vicky lane east to the end 
of pavement at Armil

Undetermined Undetermined BCC Undetermined
Reconstruct to standards following 
sewer construction. UNFUNDED

13
Lupo Lane Drainage Improvements upsize culvert 
and stabilize drainage channel.

$70,000 Undetermined DCPW $70,000
Lupo was damaged by flooding In 
January 2006.  Will design in-house.  
UNFUNDED

14
Reconstruct Agate Court, Calcite Circle, Tourmaline 
Way, Carnelian Way, Basalt Drive, Tourmaline Drive 
and Granite Court.

Undetermined Undetermined DCPW Undetermined

These roads are in the “donut hole”  
of the Indian Hills GID.  Reconstruct 
and give to IHGID for maintenance. 
UNFUNDED

15
US 50 Road Safety Project From Elks Point to north 
of Cave Rock.

Undetermined Undetermined Public/NDOT RSA Undetermined
The County has received a number 
of  requests regarding this road by 
residents.  UNFUNDED

16 All Projects Undetermined Undetermined DCPW Undetermined

Consider conduit in all 
reconstruction projects for 
connecting the valley with fiber 
optic where applicable

FINAL
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ROADWAY LOCATION AND DESCRIPTION OF WORK ESTIMATED COST SCHEDULE PROJECT SOURCE* COUNTY SHARE COMMENTS

1

Muller Parkway “B”, from the eastern boundary of 
Nevada LLC (approx. 2400’ east of US395) to the 
eastern boundary of Park Cattle Co.  (Monterra 
Subd.) 4-lane divided roadway, approx. 4300 feet. 
B1 must be constructed no later than Aug. 31, 2017.  
B2 must be constructed no later than Aug. 31, 2021

$5,100,000 FY 24/25 2017 DCTP $0

Monterra must build this per Ord. 
No. 2009-1300, the 2nd Amendment 
to their development agreement. 
The Ranch at G’Ville may have some 
responsibility for this segment Ord. 
2012-1377 extended the time frame 
for the road improvements.  
FUNDED BY OTHERS

2

PARK RECEIVING AREA, SEGMENT C- The County 
must construct two lanes of Muller Parkway in 
accordance with or exceeding specifications 
contained in the County’s Standard Detail for a 2 
Lane Urban Arterial across the subject property (for 
a distance of approximately 2.4 miles) within six 
years of the effective date of the agreement, 
January 2020. Engineer’s current estimated total 
cost and County’s current estimated obligation of 
$12,000,000 .

$14,000,000 FY 24/25 2019 BOCC $14,000,000

The property owner is responsible 
for the cost of construction of the 
sidewalk.  Construction of the 
sidewalk may be deferred until 
adjacent development occurs.  
County is currently in design process

NEW CONSTRUCTION & CAPACITY IMPROVEMENTS PROGRAM

DOUGLAS COUNTY 5-YEAR TRANSPORTATION PLAN
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ROADWAY LOCATION AND DESCRIPTION OF WORK ESTIMATED COST SCHEDULE PROJECT SOURCE* COUNTY SHARE COMMENTS

NEW CONSTRUCTION & CAPACITY IMPROVEMENTS PROGRAM

DOUGLAS COUNTY 5-YEAR TRANSPORTATION PLAN

3

ASHLAND PARK, SEGMENT D- The County must 
construct and equally share in the cost to construct 
2 lanes of Muller Parkway, in accordance with or 
exceeding specifications contained in the County’s 
Standard Detail for a 2 Lane Urban Arterial across 
the Ashland Park property (for a total distance of 
approximately 0.4 miles) within six years of the 
effective date of the agreement, January INSERT 
2020. Engineer’s current estimated total cost of 
$1,800,000, County’s current estimated obligation 
$900,000 .

$1,800,000 FY 24/25 2019 BOCC $900,000

Notes: the property owner is 
responsible for the cost of 
construction of the sidewalk.  
Construction of the sidewalk may be 
deferred until adjacent 
development occurs.  The property 
owner may choose to construct this 
portion of Muller before the County 
has commenced construction and 
the County shall pay half of the 
material and constructions 
expenses to the property owner if 
this occurs.  If the County 
constructs, the County will bill the 
property owner and the property 
owner is required to pay every 30 
days.  Failure to remit payment in 
timely manner constitutes a default 
of the agreement.

4

Muller Parkway “G”, through Virginia Ranch 
subdivision from Stodick Estates South to Grant 
Avenue. Construct 4-lane divided roadway.  Length 
approx. 5600 feet.  To be constructed by Virginia 
Ranch “as needed in phases” per the Settlement 
Agreement.

$6,000,000 FY 24/25 2017 DCTP $0

Construction by developer.  Needed 
to maintain LOS C on county roads.  
Refer to the Settlement Agreement 
dated February 19, 2009.  FUNDED 
BY OTHERS

5

Muller Parkway “H” from Grant Avenue to Virginia 
Canal.  Construct Final 2 Lanes of divided roadway, 
length 2000’.  To be constructed by Virginia Ranch 
“as needed in phases” per the Settlement 
Agreement.

$1,700,000 FY 24/25 2017 DCTP $0

Westerly 2 lanes were constructed 
in 2012 by Virginia Ranch with the 
Wal-Mart improvements. FUNDED 
BY OTHERS

6 Muller Parkway Virginia Canal Crossing $600,000 FY 24/25 2017 DCTP $600,000
Douglas County to construct the 
Virginia Canal Crossing

FINAL
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ROADWAY LOCATION AND DESCRIPTION OF WORK ESTIMATED COST SCHEDULE PROJECT SOURCE* COUNTY SHARE COMMENTS

NEW CONSTRUCTION & CAPACITY IMPROVEMENTS PROGRAM

DOUGLAS COUNTY 5-YEAR TRANSPORTATION PLAN

7

Vista Grande Blvd. road extension;  construct from 
Jacks Valley Rd. north to meet existing pavement 
including a roundabout with Jacks Valley road.  
Funding from funds within the RDA #1.

$3,000,000 FY 24/25 2017 DCTP $3,000,000

Needed to maintain LOS C on 
county roads per the 2017 DCTP.  
Provides alternative north/south 
route parallel to US 395. Priliminary 
plans have been submitted to the 
US Forest Service to speed things 
up.  County working with US Forest 
service to remove this from the 
Lands Bill and speed up the Rights of 
Way process.  RDA #1 is the source 
of Funding

8

Heybourne Road #2 – from Muller Parkway south to 
Gilman Avenue. Heybourne north of Buckeye must 
be completed to rural standards by 2017, and to 
urban standards by 2021 by Monterra. The 
schedule for The Ranch was modified by the Board 
on Oct. 4, 2012

Undetermined 2019-2030 2017 DCTP $0

Monterra subd. is required to 
construct south to Buckeye Road 
per Ord. No. 2012-1377.  “The Ranch 
at Gardnerville”  will construct from 
Buckeye Road to  Gilman Avenue in 
phases with construction of the 
subdivision improvements. See Ord. 
2012-1371.  Needed to maintain LOS 
C on county roads or D on NDOT 
roads per 2017 DCTP.  FUNDED BY 
OTHERS

9

US 50 South Shore Community Revitalization 
Project.  This project would realign existing US Hwy 
50 along Lake Parkway East.  The Tahoe 
Transportation District (TTD) is the lead agency.

$75,000,000 FY 24/25 TRPA/NDOT Undetermined

BCC approved the Project Charter 
July 16, 2009. RTC recommended 
Alternative B (Locally Preferred 
Acton) as Preferred Alternative 
(2018). Project was approved by 
FHWA.  Construction timeframe 
uncertain. County funding 
commitment: $300k/yr. for 5 years 
from 5-cent gas tax then $291k/yr. 
from TDTD funds. NDOT will own 
the new 50 alignment. County will 
be asked to accept the old 
alignment. 
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ROADWAY LOCATION AND DESCRIPTION OF WORK ESTIMATED COST SCHEDULE PROJECT SOURCE* COUNTY SHARE COMMENTS

NEW CONSTRUCTION & CAPACITY IMPROVEMENTS PROGRAM

DOUGLAS COUNTY 5-YEAR TRANSPORTATION PLAN

10
Genoa Lane Realignment, to match Airport road 
alignment

$3,400,000 2019-2030 2017 DCTP $0

Needed per 2017 DCTP to maintain 
LOS C on county roads or LOS D on 
state roads. NDOT responsible.  
UNFUNDED.

11

Zerolene Road, construct 2-lane minor collector 
from US 395 to Heybourne Road. County will 
acquire a small triangle of Right-of-way at the 
395/Zerolene intersection.  The Ranch must 
construct Zerolene by 2024.  

$3,900,000 2019 – 2024 20017 DCTP $15,000

Needed to maintain LOS C on 
county roads per 2017 DCTP.  Right-
of-way acquisition by the Ranch at 
Gardnerville”. See Ord. 2012-1371 
for phasing timing. UNFUNDED

12
North County – Construct new roads to serve 
commercial development.  Needed to maintain LOS 
C on county roads per 2017 DCTP.

$3,100,000 FY 19/21 2017 DCTP $0 

Design and construction by 
developers.  County Funding from 
North County deferred revenue 
account.  Other funding by 
developer. FUNDED BY OTHERS

13
Bridge/culvert on East Valley Road for Johnson Lane 
Wash with a new structure. Construct bridge before 
EVR extension.

$250,000 Undetermined DCPW $250,000

Replace existing dip section with 
bridge, or ConSpan arch culvert. 
Drainage analysis completed, but 
Construction is UNFUNDED.

14
East Valley Road extension, from Fremont Street 
northwest to East Valley Road south of Johnson 
Lane; construct new roadway.

$3,600,000 Undetermined Undetermined $3,600,000
Part of 2017 Transportation Plan  
UNFUNDED

15
Construct left turn lane on Pinenut Road eastbound 
at Sawmill Road.  Old Sawmill Park contributed 
$8,400 on 5/4/09  toward these improvements.

$300,000 Undetermined DCPW $0

Identified as needed by traffic 
studies for Old Sawmill Park (Pete 
Beekhof) and Sawmill Road 
Properties (David Williams). 
UNFUNDED

16
3rd Lane in each direction US 395 from Mica Dr. to 
N. Sunridge Dr.

$6,000,000 Undetermined
2017 DCTP/US395 
Study/NDOT LRE

Undetermined

Project identified as a near-term 
improvement in NDOT’s US 395 
Southern Sierra Corridor Study and 
the 2017 DCTP.  UNFUNDED

17
Ironwood Drive Extension from Lucerne Street in 
Minden east to Heybourne Road.  Construct as a 2-
lane minor collector.

$4,200,000 Undetermined 2017 DCTP $0

Construct concurrent with 
development, by development. 
Needed to maintain LOS C on 
County roads per 2017 DCTP. 
Reevaluate need with MP update.  
UNFUNDED
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18
Heybourne Road Extension from Stephanie Way to 
Johnson Lane

$6,000,000 Undetermined 2017 DCTP Undetermined
Project identified as needed to 
maintain LOS C on county roads per 
2017 DCTP.    UNFUNDED

19
East Valley Road from Stockyard Road north to 
Johnson Lane.  Construct to 2-lane major collector, 
per Master Plan; Length approx. 19,600 feet.

Undetermined FY 24/25 2017 DCTP Undetermined
Sunrise Pass Road.  Needed to 
maintain LOS C per 2017 DCTP.  
UNFUNDED

20
Riverview Drive from US 395 to Dresslerville Road; 
widen to 4-lane collector.

$10,000,000 2019-2030 2017 DCTP Undetermined

Per old MP, implement when ADT 
on Dresslerville Road exceeds 8800.  
2012 ADT was 6800. Needed to 
maintain LOS C on county roads per 
2017 DCTP. Reevaluate trigger with 
MP update. UNFUNDED

21
Stephanie Way from US395 to South Santa Barbara 
Drive;  widen to 4-lane major collector

$11,200,000 2019-2030 2017 DCTP/NDOT LRE Undetermined
Needed to maintain LOS C on 
county roads per 2017 DCTP. 
UNFUNDED

22
Heybourne Road #1 - from Meridian Blvd. south to 
Muller Parkway.  Construct to collector standards.

Undetermined 2019-2030 DC School/2017 DCTP Undetermined

Needed to maintain LOS C on 
county roads per 2017 DCTP. Need 
right-of-way.  Needed to maintain 
LOS C on county roads per 2017 
DCTP.  UNFUNDED

23
Heybourne Road #3 – from Gilman Avenue east to 
Muller Parkway.

Undetermined 2019-2030 2017 DCTP $0

Construction by future 
development.  Needed to maintain 
LOS C on county roads per the 2017 
DCTP.  UNFUNDED

24
East Valley Road Realignment, from Toler Lane 
south to East Valley Road (Saw Mill)

$3,000,000 2019-2030 2017 DCTP Undetermined
Needed to maintain LOS C on 
county roads per the 2017 DCTP. 
UNFUNDED

25
Waterloo Lane from SR88 to US395 at Stodick 
Parkway; construct 2-lane collector.

$23,600,000 2019-2030 2017 DCTP Undetermined

Implement with adjacent 
development.  Needed to maintain 
LOS C on county roads per 2017 
DCTP. UNFUNDED

26
East Valley Road connection, from East Valley south 
of Pinenut Road South to US 395.

$10,000,000 2019-2030 2017 DCTP Undetermined
Needed per 2017 DCTP to maintain 
LOS C on county roads. UNFUNDED

27
South Ranchos Connection, from Dressler Lane to 
the East Ranchos Connection.

$6,600,000 2019-2030 2017 DCTP Undetermined
Needed per 2017 DCTP to maintain 
LOS C on county roads.  UNFUNDED
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28
East Ranchos Connection, from Long Valley Road to 
US 395, 2-lane major Collector

$15,000,000 2019-2030 2017 DCTP Undetermined
Needed per 2017 DCTP to maintain 
LOS C on county roads.  UNFUNDED

29
Dressler Lane Connection, from  US 395 to SR 
88/Fairview Lane. Construct as major collector.

$40,700,000 2019-2030 2017 DCTP/NDOT LRE $0
Needed per 2017 DCTP to maintain 
LOS C on county roads or LOS D on 
state roads. UNFUNDED

30
Vicky Lane from Johnson Lane south to intersection 
with East Valley Road (AKA East Valley Road 
connection)

$15,900,000 2019-2030 2017 DCTP Undetermined

Need right-of-way.  Construct after 
completion of East Valley Road 
through to Johnson Lane. Needed to 
maintain LOS C on County roads per 
the 2017 DCTP. UNFUNDED

31

US 395 Corridor improvements #2, from Jacks 
Valley Road to CC county line, incl. frontage roads, 
new freeway section, Topsy grade separation & 
Jacks Valley Rd interchange.

$130,200,000 2019-2030 2017 DCTP $0

Needed to maintain LOS C on 
county roads or LOS D on state 
roads per the 2017 DCTP.  
UNFUNDED

32
US395 from SR88 to Jacks Valley Rd.; construct 
frontage roads and 4-lane freeway.  (AKA US 395 #3 
6-lanes)

$138,500,000 2019-2030 2017 DCTP/NDOT LRE Undetermined

Needed to maintain LOS C on 
county roads or LOS D on state 
roads per the 2017 DCTP.  
UNFUNDED

33
US 395 from Pinenut Road to Palomino Dr. Widen 
to 5 lanes.  (AKA US 395 #5) NDOT responsible.

$29,100,000 2019-2030 2017 DCTP/NDOT LRE $0
Needed per 2017 DCTP to maintain 
LOS C on county roads or LOS D on 
state roads. UNFUNDED

34
Carson Valley Bypass;  Alignment east of the Carson 
Valley, largely through public lands from south of 
Pinenut Road to Carson Freeway.

$268,000,000 Beyond 2030
BCC/2017 DCTP/US 

395 STUDY/NDOT LRE
Undetermined

This project was added at the 
direction of the BOCC on March 2, 
2000.  Project and cost is from the 
NDOT US 395 Study.  UNFUNDED

35 All Projects Undetermined Undetermined

Consider conduit in all 
reconstruction projects for 
connecting the valley with fiber 
optic where applicable
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1
Warrior Way/ US 50 Signal and Pedestrian 
Improvments

$2,300,000 2023/2024 NDOT Maintenance Only Under Construction

2 US50/Lake Parkway Roundabout $5,000,000 2024/2025 TTD $1,200,000
TTD to Apply for Grant.  County 
Share for design and match.

3 Zerolene Road/US 395 intersection; $25,000 2026/2027 DCPW $25,000
Acquire R/W on NE corner. R/W 
needed to construct the Zerolene 
improvements required of The 
Ranch at Gardnerville.

4
Genoa Lane/Airport Road/US 395 intersection;  
Construct interchange per US395 Study.

$7,000,000 2025 - 2030 US395 Study Undetermined

Needed to improve traffic flow 
and safety. Realign Genoa Lane 
and Airport Road to a common 
intersection with US395.  Obtain 
R/W. Included in NDOT County 
Project Piorities in 2019 . 
UNFUNDED

5
Muller Parkway/US 395 intersection; Construct 
traffic signal; Signal poles and conduit are already  
inplace. 

$400,000 Undetermined DCCD Undetermined

Request new signal warrants 
study when Heybourne Road 
Connects to Muller Parkway. 
UNFUNDED NDOT may fund

6
Lucerne Street/US 395 intersection;   Construct 
traffic signal 

Undetermined Undetermined 2017 DCTP $0

County has collected some 
reserves for this.  Latest Warrant 
Study by NDOT showed it has not 
met warrants.  FUNDED BY 
OTHERS.

7 SR756 at Waterloo Ln.;  Construct a Roundabout  $1,000,000 Undetermined DCPW/2012 RSA $0
Listed with NDOT as a County 
Priority. UNFUNDED

8
State Route 88 intersections;  Waterloo/Mottsville, 
Kimmerling Rd; lengthen turn lanes on highway, 
possible acceleration lanes 

Undetermined Undetermined 1996MP/2017 DCTP Undetermined

Monitor NDOT studies annually.  
Awaiting NDOT SR88 corridor 
study.  Request NDOT Corridor 
Study.  UNFUNDED

9
Dresslerville Road/Centerville Road intersection; 
install traffic signal, or roundabout.  

Undetermined Undetermined 1996 MP Undetermined
Developer Contributions held in 
Deferred Revenues. Coordinate 
with NDOT. Reevaluate with MP 
update. UNFUNDED

DOUGLAS COUNTY 5-YEAR TRANSPORTATION PLAN
INTERSECTION IMPROVEMENT PROGRAM
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10
US395/Stodick Parkway intersection; install traffic 
signal and associated improvements or roundabout

$350,000 Undetermined 2017 DCTP Undetermined

Monitor LOS at intersection 
following construction of 
Waterloo Lane Extension to meet 
Stodick Parkway. UNFUNDED

11
Tillman/Kimmerling intersection;  construct 
roundabout or traffic signal.

Undetermined Undetermined DCCD/DCPW Undetermined
Some developer contributions 
collected.  UNFUNDED

12

Zerolene/US395 intersection;  install traffic signal 
(or roundabout) County needs to acquire additional 
R/W that developer has been unable to acquire on 
NE corner of intersection.  See item 2 above.

Undetermined Undetermined
US395 Study/2017 

DCTP
Undetermined

Identified in the US 395 Southern 
Sierra Corridor Study as a future 
traffic signal location.  The Ranch 
at Gardnerville must construct the 
Zerolene road improvements. 
UNFUNDED
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$200,000 FY 24/25 DCPW $200,000

$30,000 FY 25/26 DCPW $30,000

$30,000 FY 26/25 DCPW $30,000

$30,000 FY 26/27 DCPW $30,000

2
Design and Widen Bridge #638 (Lutheran Bridge) on SR 
756; Provide bike/pedestrian improvements over the 
bridge.

$750,000 FY 26/27 NDOT RSA/DCPW $38,000
Project is currently in design with 
NDOT.  TAP Grant and County Match

3
Widen existing roadway to provide 5 foot bike lanes on 
SR756 from Waterloo Lane at Lampe Park to Dresslerville 
Road

$1,800,000 FY 26/27 DCPW/GARD $42,000
Project is currently in design with 
NDOT.  TAP Grant and County Match

4

Stateline Bikeway Demonstration Project; Phase III from 
CA/NV state line on Lake Parkway to Laura Drive; The 
Tahoe Transportation District is the lead agency and is 
working with Edgewood to complete  the improvements 
on their property.  

300,000 2025-2026 TTD; TRPA ATP Undetermined

The segment along Laura Drive was 
constructed in 2014. The Douglas 
County Parks Department will 
maintain the trail.

5
Construct Class II Bike Lane along US 50 from Stateline to 
Spooner Summit.

122,100 2025-2026 TMPO; TRPA ATP $0
These improvements are consistent 
with the Tahoe BPP.  FUNDED BY 
NDOT.

6

Elks Point Road from US Hwy 50 to McFaul Way; designate 
this street as a bike route with appropriate signage and 
possible pavement markings.  Will connect existing bike 
lanes to existing trail.  Round Hill GID maintains this road 
and can make the appropriate improvements.

$2,000 2025-2026 TMPO; TRPA ATP $0

The need for these improvements 
was identified by the TMPO during 
the 2014 public input process to 
update the 5-Year Transportation 
Plan.  FUNDED BY OTHERS

7
Stateline to Stateline Bikeway Project; this project will 
ultimately circumnavigate Lake Tahoe.

Undetermined 2024-2026 TTD Undetermined
TTD is the lead agency.  Project will 
be constructed in phases as funding, 
etc., becomes available. UNFUNDED

8
US Hwy 50 from Lake Parkway to Kingsbury Grade; 
construct new multi use path or sidewalk along the 
easterly side of the road.

$175,000 2026-2028 TRPA ATP Undetermined

NDOT should construct this sidewalk 
because they own and Maintain US 
Hwy 50.  This should be done with 
the Revitalization Project at the 
latest.  UNFUNDED

9

Market Street to Van Sickle Bi-State Park "Nevada 
Greenway" Multi Use Path; Construct a shared use path 
from the south end of Market Street to the park, and 
designate Market Street as a bike route. 

$2,310,000 2026-2028 TRPA ATP Undetermined

Designation of Market Street as a 
bike route should occur concurrent 
with construction of the path. 
UNFUNDED

ADA Compliance Implementation Plan. Provide ADA-
compliant pedestrian facilities, primarily sidewalks and 
pedestrian ramps.  Potential for grant funding.

ADA Transition Plan for Douglas 
County needs to be developed and 
initiated.  Plan shall include all Public 
Rights-of-Way including parks and 
facilities.  Cost to be shared between 
departments included.

1

BIKE AND PEDESTRIAN FACILITIES PROGRAM
DOUGLAS COUNTY 5-YEAR TRANSPORTATION PLAN
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BIKE AND PEDESTRIAN FACILITIES PROGRAM
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10
Pine Ridge Drive from Kingsbury Grade to the cul-de-sac; 
Install Way Finding signs to Multi-Use Trails. 

$1,000 2026-2028 SSAP/TRPA ATP $1,000

Kingsbury General Improvement 
District maintains Pine Ridge Drive 
and Douglas County can install the 
appropriate signage.  UNFUNDED

11

TRPA promoting a shared use path from Pine Ridge to US 
50/Kahle and to Elks Point Road as a sidewalk or preferred 
shared use path.  Participation from Sierra Colina to 
connect and partnership.

$3,210,000 Undetermined TRPA ATP $0

Connectivity is needed with the 
existing and proposed network of 
share use paths.  These 
improvements are discussed in the 
TRPA Active Transportation Plan.

12
Class 1 Multi-Use Trail to connect Kahle Community Park 
with the US 50 Kahle Drive Intersection and Pine Ridge 
Drive. 

$1,500,000 2026-2028 TRPA ATP; SSTMA $0

These improvements are discussed 
in the Burke Creek-Rabe Meadow 
Complex Master Plan (November 
2014).  UNFUNDED

13
Kingsbury Grade from US Hwy 50 to Dagget Pass; 
construct bike lanes or wide shoulder.

Undetermined Undetermined TRPA ATP $0

These improvements should be 
constructed  by NDOT with the 
reconstruction of Kingsbury Grade. 
FUNDED BY OTHERS

14
SR88/US395 intersection landscaping project.  Remove 
asphalt concrete medians. Install landscaping, irrigation, 
sidewalk crossing, etc.

Undetermined Undetermined DCPW/MINDEN Undetermined

Town of Minden has indicated a 
desire to construct this project. 
Possible future roundabout at this 
location.  FUNDED BY OTHERS

15
US 395 Sidewalk Improvements Adjacent to Kings Lane in 
Gardnerville

$329,000 Undetermined NDOT $48,237
NDOT Statewide Transportation 
Improvement Program TAP Funds

16
SR756, from Douglas Avenue to Dresslerville Road;  On-
street trail (bike lanes). Approx. length 10,200 feet

Undetermined Undetermined Trails $0

Widen existing roadway, stripe and 
sign for bike lanes.  SR756 is 
maintained by NDOT.  Very high 
priority per the Trails Plan.  FUNDED 
BY OTHERS

17
County Road, from SR88 to 2nd Street; On-street trail (bike 
lanes).  Approx. length 5,200 feet

$8,000 Undetermined Trails $8,000
Stripe and sign existing roadway per 
the Trails Plan on next slurry or 
overlay.  UNFUNDED.
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18
2nd Street, from County Road to Wildrose; On-street trail 
(bike lanes).  Approx. length 250 feet Priority per the Trails 
Plan. 

$1,000 Undetermined Trails $0

Stripe and sign existing roadway. 
2nd Street is maintained by the 
Town of Minden.  Very high priority 
per the Trails Plan. FUNDED BY 
OTHERS

19
Tillman Lane, from Dresslerville Road to Kimmerling Road;  
On-street trail  (bike lanes)  Approx. length 6,500 feet

Undetermined Undetermined Trails Undetermined
Widen roadway, stripe and sign for 
bike lanes.  Very high priority per the 
Trails Plan. UNFUNDED.

20
Implement Douglas County Comprehensive Trails Plan.  
Implement all projects with priorities that are less than 
“high”.

Undetermined 2022 - 2030 Trails Undetermined
Refer to Comprehensive Trails Plan, 
adopted June 5, 2003. UNFUNDED
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